

## Exhibit 300: Capital Asset Plan and Business Case Summary

### Part I: Summary Information And Justification (All Capital Assets)

#### Section A: Overview (All Capital Assets)

1. **Date of Submission:** 2010-03-18 19:30:43

2. **Agency:** 028

3. **Bureau:** 00

4. **Name of this Investment:** OCIO: Business Gateway

5. **Unique Project (Investment) Identifier:** 028-00-01-07-01-0100-24

6. **What kind of investment will this be in FY 2011?:** Mixed Life Cycle

- Planning
- Full Acquisition
- Operations and Maintenance
- Mixed Life Cycle
- Multi-Agency Collaboration

7. **What was the first budget year this investment was submitted to OMB? \***

8. **Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency performance gap; this description may include links to relevant information which should include relevant GAO reports, and links to relevant findings of independent audits.**

What is Business Gateway? The Business Gateway program provides innovative information services to the small business community that save time and money, engage citizens to participate, and enable collaboration across all levels of government. Why Do We Need the Business Gateway program? Interactions between small businesses and government can be inefficient and ineffective. This problem is compounded by the fact that small business resources exist across the government on stove-piped websites. As a user-driven site, Business.gov solicits input and feedback both directly and indirectly from the small business community to drive content and features. The objective of Business.gov and the online Business.gov Community is to allow business owners to interact directly with government and industry professionals, as well as with each other. The community provides access to information in a conversational way, as well as a forum for business owners to voice their ideas and needs. Business Gateway also reduces compliance-related burden through several means, including satisfying statutory requirements for legislation such as Small Business Paperwork Reduction Act of 2002 and the Energy Independence and Security Act of 2007, and by recommending protocol for streamlining small business interaction with the federal government through simplified reporting processes. What Value Does Business Gateway Provide Businesses? - Saves time and money - Provides centralized and simplified access to useful information and resources, including compliance assistance - Provides enhanced searching capabilities at all levels of government: federal, state, and local - Provides expanded access to other small business owners and experts who can help answer their questions. What Value Does Business Gateway Provide the Federal Government? -Aids agencies in reducing the paperwork burden on small businesses in response to the Small Business Paperwork Relief Act of 2002 - Aids agencies in complying with the Energy Independence and Security Act of 2007 - Improves customer service to business - Serves as a translator between the business community and the Federal government - Reduces the number of "misdirected" calls - avoiding wasted time in responding to unnecessary inquiries - Provides valuable input from the customers it serves so that resources and policy can best help the small business community thrive and grow.

- a. **Provide here the date of any approved rebaselining within the past year, the date for the most recent (or planned) alternatives analysis for this investment, and whether this investment has a risk management plan and risk register.**

9. Did the Agency’s Executive/Investment Committee approve this request? \*

a. If "yes," what was the date of this approval? \*

10. Contact information of Program/Project Manager?

- Name: \*
- Phone Number: \*
- Email: \*

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? \*

- Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this investment.
- Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this investment.
- Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or DAWIA criteria.
- Project manager assigned but qualification status review has not yet started.
- No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in the most recent financial systems inventory (FMSI):

Financial management system name(s)	System acronym	Unique Project Identifier (UPI) number
*	*	*

a. If this investment is a financial management system AND the investment is part of the core financial system then select the primary FFMIA compliance area that this investment addresses (choose only one): \*

- computer system security requirement;
- internal control system requirement;
- core financial system requirement according to FSIO standards;
- Federal accounting standard;
- U.S. Government Standard General Ledger at the Transaction Level;
- this is a core financial system, but does not address a FFMIA compliance area;
- Not a core financial system; does not need to comply with FFMIA

Section B: Summary of Funding (Budget Authority for Capital Assets)

**1.**

Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES (REPORTED IN MILLIONS) (Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)									
	PY1 and earlier	PY 2009	CY 2010	BY 2011	BY+1 2012	BY+2 2013	BY+3 2014	BY+4 and beyond	Total
Planning:	*	*	*	*	*	*	*	*	*
Acquisition:	*	*	*	*	*	*	*	*	*
Subtotal Planning & Acquisition:	*	*	*	*	*	*	*	*	*
Operations & Maintenance:	*	*	*	*	*	*	*	*	*
Disposition Costs (optional):	*	*	*	*	*	*	*	*	*
<b>SUBTOTAL:</b>	*	*	*	*	*	*	*	*	*
<b>Government FTE Costs should not be included in the amounts provided above.</b>									
Government FTE Costs	*	*	*	*	*	*	*	*	*
Number of FTE represented by Costs:	*	*	*	*	*	*	*	*	*
<b>TOTAL(including FTE costs)</b>	*	*	*	*	*	*	*	*	*

**2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain those changes:**

\*

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. **Table 1: Contracts/Task Orders Table**

Contract or Task Order Number	Type of Contract/ Task Order (In accordance with FAR Part 16)	Has the contract been awarded (Y/N)	If so what is the date of the award? If not, what is the planned award date?	Start date of Contract/ Task Order	End date of Contract/ Task Order	Total Value of Contract/ Task Order (M)	Is this an Interagency Acquisition? (Y/N)	Is it performance based? (Y/N)	Competitively awarded? (Y/N)	What, if any, alternative financing option is being used? (ESPC, UESC, EUL, N/A)	Is EVM in the contract? (Y/N)
RFQRC040001-001	T&M: Time & Materials	Y	2006-04-10	2006-04-10	2009-09-30	\$0.1	*	*	*	*	*
HHSN26399990029 I/SBA2006C2475M	T&M: Time & Materials	Y	2006-04-01	2007-11-06	2010-07-07	\$1.7	*	*	*	*	*
GSV05PD0077/GS3F4255D	FFP: Firm Fixed Price	Y	2005-06-15	2007-08-11	2008-08-31	\$1.9	*	*	*	*	*
SBAHQ08M0108	FFP: Firm Fixed Price	Y	2007-01-16	2008-10-31	2010-10-30	\$0.3	*	*	*	*	*
SBAHQ07F0355	T&M: Time & Materials	Y	2007-08-03	2007-08-04	2010-07-31	\$1.5	*	*	*	*	*
FCG-F3008	FFP: Firm Fixed Price	Y	2007-03-31	2007-03-31	2009-12-31	\$0.1	*	*	*	*	*
HHSN2639999000641/SBA2007C2550	T&M: Time & Materials	Y	2007-08-27	2007-09-19	2011-07-31	\$3.0	*	*	*	*	*

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

\*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved in accordance with agency requirements? \*

a.If "yes," what is the date? \*

## Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
2009	Improve the economic environment for small business	*	*	number of visits to business.gov (average/month)	149,616 (fy08 actual results)	164,578(10% increase)	259,892
2009	Improve the economic environment for small business	*	*	percentage of satisfied customers (bases on foresee customer satisfaction index)	70	73	74
2009	Improve the economic environment for small business	*	*	total hours customers saved finding compliance information on business.gov	3,250,000 (fy07 actual results)	2,900,000	2099,714
2009	Improve the economic environment for small business	*	*	percentage of referrals to partner sites (monthly average)	28% (fy08 actual results)	27%	22%
2010	Improve the economic environment for small business	*	*	number of visits to business.gov (monthly average)	258,000 (fy09 estimated actual results)	322, 500 (25% increase)	tbd
2010	Improve the economic environment for small business	*	*	percentage of satisfied customers (based on foresee customer satisfaction index)	70	74	tbd
2010	Improve the economic environment for small business	*	*	total hours customers saved finding compliance information on business.gov	3,250,000 (fy07 actual results)	3,400,000	tbd
2010	Improve the economic environment for small business	*	*	percentage of surveyed visitors who found what they were looking for	77% (estimated fy09 actual results)	79%	tbd
2011	Improve the economic environment for small business	*	*	number of visits to business.gov (monthly average)	258,000 (fy09 estimated actual results)	354,750 (10% increase)	tbd
2011	Improve the economic environment for small business	*	*	percentage of satisfied customers (based on foresee customer satisfaction index)	70	75	tbd
2011	Improve the	*	*	total hours	3,250,000 (fy07)	4,000,000	tbd

Table 1: Performance Information Table

Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	economic environment for small business			customers saved finding compliance information on business.gov	actual results)		
2011	Improve the economic environment for small business	*	*	percentage of surveyed visitors who found what they were looking for	based on fy10 results	81%	tbd
2012	Improve the economic environment for small business	*	*	number of visits to business.gov (monthly average)	based on fy11 results	tbd	tbd
2012	Improve the economic environment for small business	*	*	percentage of satisfied customers (based on foresee customer satisfaction index)	based on fy11 results	tbd	tbd
2012	Improve the economic environment for small business	*	*	total hours customers saved finding compliance information on business.gov	based on fy11 results	tbd	tbd
2012	Improve the economic environment for small business	*	*	percentage of surveyed visitors who found what they were looking for	based on fy11 results	tbd	tbd
2013	Improve the economic environment for small business	*	*	number of visits to business.gov (monthly average)	based on fy12 results	tbd	tbd
2013	Improve the economic environment for small business	*	*	percentage of satisfied customers (based on foresee customer satisfaction index)	based on fy12 results	tbd	tbd
2013	Improve the economic environment for small business	*	*	total hours customers saved finding compliance information on business.gov	based on fy12 results	tbd	tbd
2013	Improve the economic environment for small business	*	*	percentage of surveyed visitors who found what they were looking for	based on fy12 results	tbd	tbd

**Part II: Planning, Acquisition And Performance Information**

Section A: Cost and Schedule Performance (All Capital Assets)

**1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline**

Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
PROJ: Business Gateway(BG1 ) - FY 2011 Marketing & outreach	*	*	2010-08-02		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Maintain Web Design	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Manage community membership	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Manage discussion forums	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Manage ideas	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Manage Product updates	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Manage Subscriptions (includes newsletter)	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Project Development	*	*	2011-10-03		2011-12-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Program	*	*	2010-07-07		2011-09-30		0.00%	0.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
management support								
PROJ: Business Gateway(BG1) - FY 2011 Project Implementation	*	*	2011-11-01		2012-03-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Project Planning	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Track and report product metrics	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Web analytics support	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY2009 Program & Product Management Support - Develop Community Strategy	\$0.8	\$0.8	2008-01-07	2008-01-07	2008-10-06	2008-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - Gadget analysis & requirements	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-30	2009-10-30	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2011 Maintain product documentation	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Develop minor custom enhancements	*	*	2010-08-02		2011-09-30		0.00%	0.00%
PROJ: Business	\$0.0	\$0.0	2009-08-03	2009-08-03	2009-11-27	2009-11-30	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Gateway(BG1) - FY 2010 SaaS - Provide Standard web analytics								
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Subscriptions (GovDelivery)	\$0.0	\$0.0	2009-10-01	2009-09-15	2010-09-30		45.59%	50.00%
PROJ: Business Gateway(BG1) - FY 2010 Source Selection Support	\$0.1	\$0.0	2009-11-02	2009-11-02	2010-09-30		40.59%	25.00%
PROJ: Business Gateway(BG1) - FY 2010 Track and report product metrics - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2011 Conduct usability tests (Includes 508 Testing)	*	*	2010-10-01		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Customer service	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Maintain technical documentation	*	*	2010-08-02		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Facilitation support	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2011 Fix custom product bugs	*	*	2010-08-02		2011-09-30		0.00%	0.00%
PROJ: Business	*	*	2010-08-02		2011-09-30		0.00%	0.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Gateway(BG1 ) - FY 2011								
PROJ: Business Gateway(BG1 ) - FY 2011 Hosting Support	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Infrastructure Services	*	*	2010-08-02		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Integration Support	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - FY 2011 Maintain Content	*	*	2010-07-07		2011-09-30		0.00%	0.00%
PROJ: Business Gateway(BG1 ) - Hosting Development	\$0.0	\$0.0	2009-09-01	2009-12-01	2010-07-30		59.00%	75.00%
PROJ: Business Gateway(BG1 ) - Refine key messages	\$0.0	\$0.0	2009-08-03	2009-08-03	2009-08-31	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Refine SEO Strategy	\$0.0	\$0.0	2009-09-01	2009-09-01	2009-10-30	2009-10-30	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Secure article placements and interviews (online and offline)	\$0.0	\$0.0	2009-09-16	2009-09-16	2010-07-30		57.02%	30.00%
PROJ: Business Gateway(BG1 ) - Support website redesign with SEO Tools	\$0.0	\$0.0	2009-10-01	2009-10-01	2010-07-07		59.50%	33.00%
PROJ: Business	\$0.0	\$0.0	2009-08-03	2009-08-03	2009-09-30	2009-09-30	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Gateway(BG1 ) - URL Shortener analysis & requirements								
PROJ: Business Gateway(BG1 ) - URL Shortener development	\$0.0	\$0.0	2009-09-01	2009-09-01	2009-12-31	2009-09-01	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Plan and Conduct Q4 FY 09 Alignment Meeting	\$0.0	\$0.0	2009-08-03	2009-08-03	2009-09-04	2009-09-04	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - USA Services - Tier 1 Support - 1 Year Service Subscription	\$0.0	\$0.0	2007-10-01	2007-10-01	2009-09-30	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Video analysis & requirements	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-09-30	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Video Player Testing	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-09-30	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Web services & analysis & requirements - Phase 1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Web Services development	\$0.1	\$0.1	2009-09-01	2009-09-01	2010-02-25	2010-02-26	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Web Services Testing	\$0.0	\$0.0	2009-11-03	2009-11-03	2009-12-31	2009-12-31	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - Adjust messages in	\$0.0	\$0.0	2009-09-01	2009-09-01	2010-07-30		59.00%	75.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
response to								
PROJ: Business Gateway(BG1) - Gadget Testing	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-12-31	2009-12-31	100.00%	100.00%
PROJ: Business Gateway(BG1) - Marketing Program Performance and Contract Management	\$0.1	\$0.0	2009-08-03	2009-08-03	2010-07-30		62.31%	12.00%
PROJ: Business Gateway(BG1) - Identify Small Business media targets	\$0.0	\$0.0	2009-08-03	2009-08-03	2009-08-31	2009-08-21	100.00%	100.00%
PROJ: Business Gateway(BG1) - Identify targeted speaking opportunities	\$0.0	\$0.0	2009-09-16	2009-09-16	2010-07-30		57.02%	75.00%
PROJ: Business Gateway(BG1) - Implement SEO campaigns	\$0.0	\$0.0	2009-11-02	2009-11-02	2010-07-30		49.74%	65.00%
PROJ: Business Gateway(BG1) - Leverage social media tools to drive awareness and traffic	\$0.1	\$0.0	2009-08-03	2009-08-01	2010-07-30		62.31%	40.00%
PROJ: Business Gateway(BG1) - Maintenance Costs for Atomz, Verity and other software/hardware	\$0.0	\$0.0	2005-10-03	2005-10-03	2006-04-14	2006-05-19	100.00%	100.00%
PROJ: Business Gateway(BG1) - Perform marketing program review (Q4)	*	*	2010-07-01		2010-07-30		0.00%	0.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
PROJ: Business Gateway(BG1) - Newsletter	\$0.0	\$0.0	2009-10-05	2009-09-01	2010-07-05		59.69%	25.00%
PROJ: Business Gateway(BG1) - Participate in conference/event (Q1)	\$0.0	\$0.0	2009-09-14	2009-09-14	2009-09-17	2009-09-17	100.00%	100.00%
PROJ: Business Gateway(BG1) - Participate in conference/event (Q3-4)	*	*	2010-04-01		2010-07-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - Participate in targeted seminars and conferences	\$0.0	\$0.0	2009-10-01	2009-10-01	2010-07-30		54.84%	25.00%
PROJ: Business Gateway(BG1) - Perform marketing program review (Q1)	\$0.0	\$0.0	2009-11-02	2009-11-02	2009-11-30	2009-11-30	100.00%	100.00%
PROJ: Business Gateway(BG1) - Perform marketing program review (Q2)	\$0.0	\$0.0	2010-02-01	2010-02-01	2010-02-26	2010-02-26	100.00%	100.00%
PROJ: Business Gateway(BG1) - Perform marketing program review (Q3)	*	*	2010-05-03		2010-05-31		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Link Checking Service	\$0.0	\$0.0	2009-08-03	2009-08-03	2010-07-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Contract Administration Support	\$0.0	\$0.0	2009-11-02	2009-11-02	2010-09-30		40.59%	25.00%
PROJ: Business Gateway(BG1)	\$0.4	\$0.2	2009-10-01	2009-10-01	2010-09-30		45.59%	50.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
) - FY 2010 - Maintain forms.gov								
PROJ: Business Gateway(BG1 ) - FY 2010 - SaaS - Google Maps	\$0.0	\$0.0	2009-09-15	2009-09-15	2010-09-14		50.19%	50.00%
PROJ: Business Gateway(BG1 ) - FY 2010 - SaaS Google Site Search	\$0.1	\$0.1	2009-09-15	2009-09-15	2010-09-14		50.19%	50.00%
PROJ: Business Gateway(BG1 ) - FY 2010 Acquisition Planning Support	\$0.0	\$0.0	2009-11-02	2009-11-02	2010-09-30		40.59%	25.00%
PROJ: Business Gateway(BG1 ) - FY 2010 Apply patches and configuration changes	\$0.0	\$0.0	2009-08-03	2009-08-03	2010-07-30		62.31%	70.00%
PROJ: Business Gateway(BG1 ) - FY 2010 Conduct usability testing (includes 508) - Q1	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1 ) - FY 2010 - Forms Customer Service	\$0.0	\$0.0	2009-10-01	2009-10-01	2010-09-30		45.59%	50.00%
PROJ: Business Gateway(BG1 ) - FY 2010 Contract Fees	\$0.1	\$0.1	2009-07-07	2009-07-07	2010-07-06		69.35%	75.00%
PROJ: Business Gateway(BG1 ) - FY 2010 Develop and manage discussion forums	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	50.00%
PROJ: Business Gateway(BG1 ) - FY 2010	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	75.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Develop and manage idea schedule								
PROJ: Business Gateway(BG1) - FY 2010 Develop bug fixes and minor enhancements for custom products	\$0.1	\$0.0	2009-08-03	2009-08-03	2010-07-30		62.31%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Develop partnerships - Identify	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Hosting analysis, documentation and support	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	80.00%
PROJ: Business Gateway(BG1) - FY 2010 Implement and moderate ideas	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	75.00%
PROJ: Business Gateway(BG1) - FY 2010 Integration, Scope and time management	\$0.2	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	25.00%
PROJ: Business Gateway(BG1) - Develop content on/off site to drive awareness and traffic	\$0.1	\$0.0	2009-08-03	2009-08-03	2010-07-30		62.31%	50.00%
PROJ: Business Gateway(BG1) - Announce new features/content to drive awareness and traffic	\$0.1	\$0.0	2009-09-01	2009-09-01	2010-07-30		59.00%	20.00%
PROJ: Business Gateway(BG1) - BG 3.0	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
analysis & requirements - Dynamic Website								
PROJ: Business Gateway(BG1) )- BG 3.0 Testing	*	*	2010-05-03		2010-06-01		0.00%	0.00%
PROJ: Business Gateway(BG1) )- BG3 Development	\$0.5	\$0.3	2009-08-03	2009-08-03	2010-07-30		62.31%	70.00%
PROJ: Business Gateway(BG1) )- Customer 2.0 analysis & requirements	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-09-30	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1) )- FY 2009 Provide Development Support Services - Community Business & Technical Requirements	\$0.2	\$0.2	2008-08-01	2008-08-01	2008-10-31	2008-10-31	100.00%	100.00%
PROJ: Business Gateway(BG1) )- Develop pitch strategy and messaging	\$0.0	\$0.0	2009-09-01	2009-09-01	2009-09-15	2009-09-15	100.00%	100.00%
PROJ: Business Gateway(BG1) )- Develop speaking engagement evaluation criteria	\$0.0	\$0.0	2009-08-18	2009-08-18	2009-09-15	2009-09-15	100.00%	100.00%
PROJ: Business Gateway(BG1) )- FY 2010 Development Management and Analysis	\$0.1	\$0.1	2009-08-03	2009-08-03	2010-07-30		62.31%	70.00%
PROJ: Business Gateway(BG1) )- FY 2008 Maintain Forms Catalog	\$0.2	\$0.2	2007-10-01	2007-10-01	2008-09-29	2008-09-30	100.00%	100.00%
PROJ: Business	\$0.1	\$0.1	2008-07-01	2008-07-01	2009-06-29	2009-06-30	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Gateway(BG1) - FY 2009 Customer Satisfaction Survey (Forms & Business)								
PROJ: Business Gateway(BG1) - FY 2009 Maintain Forms Catalog	\$0.3	\$0.2	2008-10-01	2008-10-01	2009-09-30	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2009 Marketing/Out reach Support	\$0.5	\$0.5	2008-08-01	2008-08-01	2009-07-30	2009-07-31	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Provide adhoc reporting	\$0.0	\$0.0	2009-08-03	2009-08-03	2010-07-30		62.31%	50.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing service integration support	\$0.1	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	75.00%
PROJ: Business Gateway(BG1) - FY 2010 Plan and Conduct Q3 Alignment Meeting	*	*	2010-05-03		2010-06-30		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Project Design Support (BG3)	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	75.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide customer service - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	75.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
design integration support								
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing policy strategy and support - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing product strategy and support - Q1	\$0.1	\$0.1	2009-07-07	2009-07-07	2009-10-05	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Plan and Conduct Q2 Alignment Meeting	\$0.0	\$0.0	2010-02-01	2010-03-11	2010-03-11	2010-03-11	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing technical strategy and support - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Requirements Definition Support	\$0.0	\$0.0	2009-11-02	2009-11-02	2010-09-30		40.59%	25.00%
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Customer Satisfaction Survey	\$0.0	\$0.0	2009-07-01	2009-07-01	2010-07-30		65.37%	75.00%
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Customer Satisfaction Survey 2	\$0.0	\$0.0	2010-01-04	2010-01-04	2010-01-04	2010-01-04	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010	\$0.0	\$0.1	2010-01-04	2010-01-19	2011-01-19		19.05%	25.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
SaaS - Forums & Blogs								
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Google Apps	\$0.0	\$0.0	2009-09-15	2009-09-15	2010-09-14		50.19%	50.00%
PROJ: Business Gateway(BG1) - FY 2010 SaaS - Ideas	\$0.0	\$0.0	2010-01-04	2010-01-19	2010-09-30		26.80%	50.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain blogs - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Manage ongoing product updates (e.g., bug fixes, minor enhancements, patches) - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain investment plans and milestones (e.g., Exhibit 300) - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain product documentation - Inventory	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain project documentation and processes	\$0.0	\$0.0	2009-07-07	2009-07-07	2010-07-06		69.35%	10.00%
PROJ: Business Gateway(BG1) - FY 2010	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Maintain search tool content - Q1								
PROJ: Business Gateway(BG1) - FY 2010 Maintain technical documentation	\$0.0	\$0.0	2009-08-03	2009-08-03	2010-07-30		62.31%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain website content - Q1	\$0.1	\$0.1	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Plan and Conduct Q1 Alignment Meeting	\$0.0	\$0.0	2009-11-02	2009-11-02	2009-12-31	2009-12-10	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Manage Subscriptions - Q1	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-10-06	2009-10-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Migrate Content (BG3)	*	*	2010-05-03		2010-06-01		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Moderate discussion forums	\$0.4	\$0.1	2009-07-07	2009-07-07	2010-07-06		69.35%	50.00%
PROJ: Business Gateway(BG1) - FY 2010 Performance and Management Reporting (Q1)	\$0.0	\$0.0	2009-10-01	2009-10-01	2009-12-31	2009-12-31	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Performance and Management Reporting (Q2)	\$0.0	\$0.0	2010-01-04	2010-01-04	2010-03-31		82.54%	66.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
PROJ: Business Gateway(BG1) - FY 2010 Performance and Management Reporting (Q3)	*	*	2010-04-01		2010-06-04		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Performance and Management Reporting (Q4 09)	\$0.0	\$0.0	2009-07-07	2009-07-07	2009-09-30	2009-09-30	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2009 Provide Development Support Services - Vendor Analysis; Technical Fit/Gap Analysis	\$0.2	\$0.2	2008-11-03	2008-11-03	2009-02-02	2009-02-02	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2009 Provide Development Support Services - Implementation Support and Guidelines	\$0.2	\$0.2	2009-02-03	2009-02-03	2009-05-01	2009-05-01	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2009 Provide Development Support Services - Technical specifications	\$0.2	\$0.2	2009-05-01	2009-05-01	2009-08-04	2009-08-04	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing policy strategy and support - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Provide ongoing policy strategy and support - Q2								
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing policy strategy and support - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing product strategy and support - Q2	\$0.1	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing product strategy and support - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing product strategy and support - Q1 cont.	\$0.1	\$0.1	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing technical strategy and support - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide ongoing technical strategy and support - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010	*	*	2010-04-09		2010-07-06		0.00%	0.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Provide ongoing technical strategy and support - Q3								
PROJ: Business Gateway(BG1) - BG 3.0 analysis & requirements - New Features	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - BG 3.0 analysis & requirements - Hosting & Navigation	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - Web services & analysis & requirements - Phase 2	\$0.0	\$0.0	2009-10-07	2009-10-07	2009-12-31	2009-12-31	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Track and report product metrics - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Track and report product metrics - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Track and report product metrics - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Manage ongoing product updates (e.g., bug fixes, minor enhancements, patches) - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ:	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Business								
PROJ: Business Gateway(BG1) - FY 2010 Manage ongoing product updates (e.g., bug fixes, minor enhancements, patches) - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain product documentation - Update	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain product documentation - Maintain	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain product documentation - Finalize	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain website content - Q2	\$0.1	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain website content - Q1 cont.	\$0.1	\$0.1	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain website content - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
PROJ: Business	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain search tool content - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain search tool content - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain blogs - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain blogs - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain blogs - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Conduct usability testing (includes 508) - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-02-25	2010-02-26	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Conduct usability testing (includes 508) - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Manage Subscriptions - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
PROJ: Business	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Manage Subscriptions - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Develop partnerships - Pursue	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Develop partnerships - Develop	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Develop partnerships - Maintain	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide customer service - Q1 cont.	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide customer service - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Provide customer service - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain investment plans and milestones	\$0.0	\$0.0	2009-10-07	2009-10-07	2010-01-07	2010-01-07	100.00%	100.00%

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
(e.g., Exhibit 300) - Q1 cont.								
PROJ: Business Gateway(BG1) - FY 2010 Maintain investment plans and milestones (e.g., Exhibit 300) - Q2	\$0.0	\$0.0	2010-01-08	2010-01-08	2010-04-08		73.85%	70.00%
PROJ: Business Gateway(BG1) - FY 2010 Maintain investment plans and milestones (e.g., Exhibit 300) - Q3	*	*	2010-04-09		2010-07-06		0.00%	0.00%
PROJ: Business Gateway(BG1) - FY2009 Program & Product Management Support - Determine Requirements ; Vendor Analysis & Selection	\$0.8	\$0.8	2008-10-06	2008-10-06	2009-01-05	2009-01-05	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY2009 Program & Product Management Support - Develop Implementation Plans, Community Standards & Pr	\$0.8	\$0.8	2009-01-05	2009-01-05	2009-04-06	2009-04-06	100.00%	100.00%
PROJ: Business Gateway(BG1) - FY2009 Program & Product Management Support - Develop Web Site & Community integration plans	\$0.8	\$0.8	2009-04-06	2009-04-06	2009-07-08	2009-07-08	100.00%	100.00%

\* - Indicates data is redacted.