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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 
 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 9/6/2008 

2. Agency: Small Business Administration 

3. Bureau: Government Contracting and Business Development 

4. Name of this Capital Asset: GCBD: Business Development Management Information 
System 

5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 
ID system.) 

028-00-01-03-01-3004-00 

6. What kind of investment will this be in FY 2010? (Please 
NOTE: Investments moving to O&M in FY 2010, with 
Planning/Acquisition activities prior to FY 2010 should not 
select O&M. These investments should indicate their current 
status.) 

Mixed Life Cycle 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2002 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 
BDMIS is a Mixed-Lifecycle investment that facilitates SBA's management of the 8(a) program.  The planned final 
modernized solution consists of three integrated components:  1) 8(a) Certification E-Application, 2) 8(a) Electronic 
Annual Review, and 3) Back Office functionality.  The latter includes reporting and analytics, as well as support for other 
SBA programs, such as Surplus Property, Joint Ventures, Mentor Protege Agreements, etc.  Currently, the system consist 
of two operational components; 1) the legacy SACS/Medcor application (migrated to an Oracle/Java environment in 
FY07) and 2) 8a Certification E-Application (on the Symplicity platform).  Although operational, neither component fully 
meets statutory, regulatory, or SBA's requirements.  In addition, the Administrator requested the creation of new 
management level reports, currently unavailable on either component.   Finally, the components are not in compliance 
with the SBA's Enterprise Architecture.   
 
As a result of these deficiencies, SBA is pursuing its goal of modernizing the 8(a) management information system via a 
new remediation effort.  It is superior to previous remediation plans, as it delivers the benefit stream to the customer a 
year earlier than anticipated in the earlier plans, while at lower cost.  These benefits include the ability for the public to 
apply for, obtain and maintain their 8a status using the new system, again a year earlier than anticipated. 
 
A key element of this new effort is to incorporate the OCIO Segment Architecture into the design and implementation of 
the system, through close collaboration with the OCIO Enterprise Architect. 
 
This effort incorporates five (5) other specific activities: 1) migrate the current production 8a Certification E-Application 
from the existing hosted Symplicity platform to a PHP platform on the OCIO premises, 2) develop the Reporting 
Components mandated by the Administrator and migrate them to the new OCIO production environment, 3) develop the 
Annual Review functionality and migrate it to the new OCIO production environment,  4) complete enhancements to 
address ongoing issues to both the existing 8a Certification E-Application and 8a Annual review application and migrate 
them to the OCIO production environment,  and 5) convert the PHP enivronment on the OCIO premises to bring it into 
full compliance with the SBA Enterprise Architecture (i.e., convert the database to Oracle and re-write the entire 
application in Java). 

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 7/18/2006 

10. Did the Project Manager review this Exhibit? Yes 
11. Contact information of Program/Project Manager? 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

No 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 
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            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

No 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Expanded E-Government 

      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

This system allows the public to enter all information 
electronically for the 8a/SDB Certification process and the 
subsequent Annual Review process, via a readily accessible 
and user friendly web-interface.  The system is equipped 
with internal analytics to vastly speed up the processing 
time for new applications and annual eligibility reviews, 
reducing wait time for 8a SDB applicants/particiipants.  The 
above features will result in a significant improvement in 
service quality to the public. 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

Yes 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

Yes 

      b. If "yes," what is the name of the PARTed program?  

      c. If "yes," what rating did the PART receive? Adequate 

15. Is this investment for information technology? Yes 
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 
For information technology investments only: 

16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 3 

17. In addition to the answer in 11(a), what project 
management qualifications does the Project Manager have? 
(per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2008 
agency high risk report (per OMB Memorandum M-05-23) 

Yes 

19. Is this a financial management system? No 

      a. If "yes," does this investment address a FFMIA 
compliance area? 

No 

            1. If "yes," which compliance area:  

            2. If "no," what does it address?  

      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 

 

20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%) 

Hardware 0.000000 

Software 10.000000 

Services 90.000000 

Other 0.000000 

21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities?

Yes 

22. Contact information of individual responsible for privacy related questions: 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 

Yes 
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Records Administration's approval? 
Question 24 must be answered by all Investments: 

24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 

Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 
 

Table 1: SUMMARY OF SPENDING FOR PR JECT PHASES  O
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 
earlier PY 2008 CY 2009 BY 2010 BY+1 2011 BY+2 2012 BY+3 2013 BY+4 and 

beyond Total 

Planning: 0.1 0 0 0.05      
Acquisition: 0.918 0.545 0.25 0.25      
Subtotal Planning & 
Acquisition: 

1.018 0.545 0.25 0.30      

Operations & Maintenance: 0.487 0.167 0.103158 0.106665      
TOTAL: 1.505 0.712 0.353158 0.406665      

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 0.564 0.204 0.204 0.204      
Number of FTE represented 
by Costs: 

5 2 2 2      

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 
 

2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year? 1 Fulltime Project Manager beginning FY 2007 
3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes: 
This project was originally funded for DME in 2003 through 2005.  Steady state operations were supposed to commence 
in 2006, with no further DME, and a relatively stable and low maintenance/hosting cost.  However, deficiencies in the 
system uncovered by t 
 

Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 
Task Order 

Number 

Type of 
Contract/ 

Task Order 
(In 

accordance 
with FAR 
Part 16) 

Has the 
contract 

been 
awarded 

(Y/N) 

If so what 
is the date 

of the 
award? If 

not, what is 
the planned 

award 
date? 

Start date 
of 

Contract/ 
Task Order

End date of 
Contract/ 

Task Order

Total Value 
of 

Contract/ 
Task Order 

($M) 

Is this an 
Interagenc

y 
Acquisition

? (Y/N) 

Is it 
performanc

e based? 
(Y/N) 

Competitiv
ely 

awarded? 
(Y/N) 

What, if 
any, 

alternative 
financing 
option is 

being 
used? 
(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

Does the 
contract 

include the 
required 

security & 
privacy 

clauses? 
(Y/N) 

Name of CO

CO Contact 
information 
(phone/em

ail) 

Contracting 
Officer 

FAC-C or 
DAWIA 

Certificatio
n Level 

(Level 1, 2, 
3, N/A) 

If N/A, has 
the agency 
determined 

the CO 
assigned 
has the 

competenci
es and 
skills 

necessary 
to support 

this 
acquisition

? (Y/N) 
SBAHQ07F0
193/GS35F0
440M 

FFP Yes 4/27/2007 10/1/2006 11/30/2007 134.33854 No No No NA No Yes     

SBAHQ07M0
465 

FFP Yes 9/21/2007 10/1/2007 1/31/2008 100.00 No Yes No NA Yes Yes     

SBAHQ07F0
376 

FFP Yes 9/27/2007 10/1/2007 8/31/2008 689.8982 No Yes No NA Yes Yes     

SBAHQ08F0
245 

FFP Yes 8/21/2008 8/25/2008 10/31/2008 44.9419 No Yes No NA Yes Yes     

SBAHQ8F02
46 

FFP Yes 8/26/2008 9/1/2008 9/30/2008 20.062 No Yes No NA Yes Yes     
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 
Earned value is not in place for the current contracts, but will be performed when SBA completes implementation of Primavera. 

3. Do the contracts ensure Section 508 compliance? Yes 

a. Explain why not or how this is being done? The current 8a Certification and Annual Review interface to the 
public and SBA Staff is being redesigned in the course of this 
project.  This interface will be designed to be fully 508 
compliant. 

4. Is there an acquisition plan which reflects the requirements 
of FAR Subpart 7.1 and has been approved in accordance with 
agency requirements? 

No 

      a. If "yes," what is the date?  

                  1. Is it Current?  

      b. If "no," will an acquisition plan be developed? Yes 

            1. If "no," briefly explain why:  
 

Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 
Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond the next President's Budget. 
 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

2008 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Service 
Coverage 

New Customers 
and Market 
Penetration 

Number of 
electronic 
applications 

End FY 08 Total 
of electronic 
applications 

End FY 08 Total 
of electronic 
applications 

Baseline 

2008 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Controls and 
Oversight 

Program 
Evaluation 

Number of 
Annual Reviews 
(i.e., electronic) 
done on time 
(i.e., that meet 
timeframe 
compliance for 
processing) 

End FY08 Total 
of Annual 
Reviews 

End FY08 Total 
of Annual 
Reviews 

Baseline 

2008 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Productivity Efficiency Number of 8a 
applications 
processed 

End FY08 Total 
8a applications 

End FY08 Total 
8a applications 

Baseline 

2008 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 

Technology Efficiency System 
Response Time 

Time to load a 
web-page 

Average time to 
load a page 
(using a web  
metrics tool) at 
end FY08 

Average time to 
load a web page 
(using a web 
metrics tool) at 
end FY 2008 

Baseline 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

with high quality 
executive 
leadership and 
support services 

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Service 
Coverage 

New Customers 
and Market 
Penetration 

Number of 
electronic 
applications 

End FY 08 Total 
of electronic 
applications 

25% Annual 
increase in 
electronic 
applications from 
baseline 

 Measurement 
11/09 

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Controls and 
Oversight 

Program 
Evaluation 

Number of 
Annual Reviews 
(ie, electronic) 
done on time 
(ie, that meet 
timeframe 
compliance for 
processing) 

End FY08 total of 
Annual Reviews 

75% of Annual 
Reviews from 
baseline 
performed on 
time 

Measurement 
11/09 

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Quality Access Number of 8a 
applications 
processed  

End FY 08 total 
8a applications 

Increase 8a 
applications 
processed 
annually by 25%

Measurement 
11/09 

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Technology Efficiency Accessibility Time to load a 
web-page 

Average time to 
load a page 
(using a web 
metrics tool) at 
end FY 2008 

5 seconds or less 
per page 

 Measurement 
11/09 

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Service 
Coverage 

New Customers 
and Market 
Penetration 

Number of 
electronic 
applications 

End FY 08 Total 
of electronic 
applications 

25% Annual 
increase in 
eletronic 
applications from 
baseline 

Measurement 
11/10 

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Controls and 
Oversight 

Program 
Evaluation 

Number of 
Annual Reviews 
(ie, electronic) 
done on time 
(ie, that meet 
timeframe 
compliance for 
processing) 

 End FY08 total 
of Annual 
Reviews 

100% of Annual 
Reviews from 
baseline 
performed on 
time 

 Measurement 
11/10 

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Quality Complaints Number of 8a 
applications 
processed 

End FY 08 total 
8a applications 

Increase 8a 
applications 
processed by 
25% annually 

Measurement 
11/10 

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 

Technology Efficiency Accessibility Time to load a 
web-page 

Average time to 
load a page 
(using a web 
metrics tool) at 
end FY 2009 

3 seconds or less 
per page 

Measurement 
11/10 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

2011 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Service 
Coverage 

New Customers 
and Market 
Penetration 

Number of 
electronic 
applications 

End FY 08 Total 
of electronic 
applications 

25% Annual 
increase in 
electronic 
applications from 
baseline 

Measurement 
11/11 

2011 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Controls and 
Oversight 

Program 
Evaluation 

Number of 
Annual Reviews 
(ie, electronic) 
done on time 
(ie, that meet 
timeframe 
compliance for 
processing) 

End FY08 total of 
Annual Reviews 

Maintain 100% 
Annual Review 
performed on 
time  

Measurement 
11/11 

2011 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Quality Complaints Number of 8a 
applications 
processes 

End FY08 total of 
8a applications 

Increase number 
of 8a 
applications 
processed 
annually by 25%

Measurement 
11/11 

2011 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Technology Efficiency Accessibility Time to load a 
web-page 

Average time to 
load a page 
(using a web 
metrics tool) at 
end FY 2010 

3 seconds or less 
per page 

Measurement 
11/11 

2012 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Service 
Coverage 

New Customers 
and Market 
Penetration 

Number of 
electronic 
applications 

End FY08 Total 
of electronic 
applications 

25% Annual 
increase in 
electronic 
applications from 
baseline 

Measurement 
11/12 

2012 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Controls and 
Oversight 

Program 
Evaluation 

Number of 
Annual Reviews 
(ie, electronic) 
done on time 
(ie, that meet 
timeframe 
compliance for 
processing) 

End FY08 total of 
Annual Reviews 

Maintain 100% 
Annual Review 
performed on 
time 

Measurement 
11/12 

2012 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Quality Complaints Number of 8a 
applications 
processed 

End FY 11 total 
of 8a 
applications 

Increase number 
of 8a 
applications 
processed 
annually by 25%

Measurement 
11/12 

2012 Ensure that all 
SBA programs 
operate at 

Technology Efficiency Accessibility Time to load a 
web-page 

Average time to 
load a page 
(using a web 

3 seconds or less 
per page 

Measurement 
11/12 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

metrics tool) at 
end FY 2011 

 
 

Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 
For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 
All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 
The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 
Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment?: 

Yes 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

5.00 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment? 

Yes 

 
3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s): 

Name of System Agency/ or Contractor Operated 
System? Planned Operational Date 

Date of Planned C&A update (for 
existing mixed life cycle systems) 
or Planned Completion Date (for 

new systems) 
Business Development Management 
Information System (Enhanced) 

Contractor and Government 9/8/2008 9/5/2008 

 
 
4. Operational Systems - Security Table: 

Name of System 
Agency/ or 
Contractor 
Operated 
System? 

NIST FIPS 199 
Risk Impact level 
(High, Moderate, 

Low) 

Has C&A been 
Completed, using 

NIST 800-37? 
(Y/N) 

Date Completed: 
C&A 

What standards 
were used for 
the Security 

Controls tests? 
(FIPS 200/NIST 
800-53, Other, 

N/A) 

Date Completed: 
Security Control 

Testing 

Date the 
contingency plan 

tested 

Business 
Development 
Management 
Information 
System (BDMIS) 

Contractor and 
Government 

Moderate no 9/5/2008 FIPS 200 / NIST 
800-53 

9/5/2008 9/5/2008 

 

5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

Yes 
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      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

Yes 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

No 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 

 

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 
Monitoring, verifying, and validating contractor security procedures are incorporated into SBA's overall Continuous Monitoring 
Process.  The Office of Government Contracting and Business Development and OCIO IT Security are primarily responsible for 
the security and continuous monitoring for the BDMIS investment.  The following SBA's Continuous Monitoring Process schedule 
of activities describes how the program offices provide relevant continuous monitoring: 
Annually SBA coordinates/facilitates reviews and updates of the business impact analysis with the System Owner. Conducts a 
FISMA Self Assessment review, and verifies that the organization monitors the security controls in the system on an ongoing 
basis. 
Note:  Contractor Contingency Plan, while untested to-date, will be mooted by 10/31/2008 when the entire system is migrated 
to the OCIO premises, which is covered by a fully tested and accredited Disaster/Recovery/Contingency Plan. 
 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 
system? (Y/N) 

(c) Is there at least 
one Privacy Impact 
Assessment (PIA) 
which covers this 

system? (Y/N) 

(d) Internet Link or 
Explanation 

(e) Is a System of 
Records Notice (SORN) 

required for this 
system? (Y/N) 

(f) Internet Link or 
Explanation 

 Business Development 
Management Information 
System (BDMIS) 

Yes Yes http://www.sba.gov/idc/g
roups/public/documents/s
ba_program_office/bd_mi
s.pdf 

Yes http://www.sba.gov/idc/g
roups/public/documents/s
ba_program_office/bd_mi
s.pdf 

Business Development 
Management Information 
System (Enhanced) 

No Yes http://www.sba.gov/idc/g
roups/public/documents/s
ba_program_office/bd_mi
s.pdf 

Yes http://www.sba.gov/idc/g
roups/public/documents/s
ba_program_office/bd_mi
s.pdf 

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 
 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 
 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 
 

Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 

 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

In the SBA EA Transition Plan, Table 9: Business Development 
and Certification Initiative. 

      b. If "no," please explain why? 

 

3. Is this investment identified in a completed and approved 
segment architecture? 

Yes 

     a. If "yes," provide the six digit code corresponding to the 
agency segment architecture. The segment architecture codes 
are maintained by the agency Chief Architect. For detailed 
guidance regarding segment architecture codes, please refer to 
http://www.egov.gov. 

113-000 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 
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Agency 
Component 

Name 

Agency 
Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

Meta Data 
Management 

Support the 
maintenance and 
administration of 
data that 
describes data 

Back Office 
Services 

Data 
Management 

Meta Data 
Management   No Reuse 10 

Ad Hoc Support the use 
of dynamic 
reports on an as 
need d e
basis 

Business 
Analytical 
Services 

Reporting Ad Hoc   No Reuse 5 

Standardized / 
Canned 

Generate pre-
conceived / pre-
written reports 

Business 
Analytical 
Services 

Reporting Standardized / 
Canned   No Reuse 5 

Self-Service Integrated 
management 
information 
system that will 
allow firms 
owned and 
controlled by 
economically 
and socially 
disadvantaged 
persons to 
submit 
applications 
electronically, 
update annual 
review 
information 
electronically for 
continuing 
eligibility and 
migrate all 
outdated 
systems off the 
mainframe to a 
web based 
Internet system. 

Customer 
Services 

Customer 
Initiated 
Assistance 

Self-Service   No Reuse 30 

Inbound 
Correspondence 
Management 

System will 
analyze the 
information 
provided by 
applicant and 
flag areas that 
need further 
evaluation. 

Process 
Automation 
Services 

Routing and 
Scheduling 

Inbound 
Correspondence 
Management 

  No Reuse 10 

Case 
Management 

System will 
provide 
paperless 
workflow and 
tracking of 
8a/SDB 
application from 
electronic 
submission by 
applicant, thru 
various approval 
levels to final 
certification, 
then will pass 
data to 
&apos;Annual 
Review&apos; 
component, also 
characterized by 
workflow and 
approval 
hierarchy, with 
applicant 
providing 
updated data 

Process 
Automation 
Services 

Tracking and 
Workflow 

Case 
Management   No Reuse 30 

Access Control The system will 
contain 
mechanisms and 
policies that 
restrict access to 
the system via 
user id and 
authentication, 
role 
management 
and other 
criteria, such as 
&apos;Office 
Code&apos;. 

Support Services Security 
Management 

Access Control   No Reuse 10 
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     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 
     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 
     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 
 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Case Management Component Framework Business Logic Platform Dependent 

Technologies 
Oracle 

Case Management Component Framework Business Logic Platform Independent 
Technologies 

Java 

Meta Data Management Component Framework Data Management Database Connectivity ADO 
Meta Data Management Component Framework Data Management Database Connectivity JDBC 
Meta Data Management Component Framework Data Management Database Connectivity ODBC 
Meta Data Management Component Framework Data Management Database Connectivity OLE/DB 
Standardized / Canned Component Framework Data Management Reporting and Analysis Custom-Built Report Writer, to 

be replaced by COTS, such as 
Crystal, Hyperion, 
Microstrategy, COGNOS, etc. 

Ad Hoc Component Framework Data Management Reporting and Analysis JOLAP 
Ad Hoc Component Framework Data Management Reporting and Analysis OLAP 
Ad Hoc Component Framework Data Management Reporting and Analysis XBRL 
Ad Hoc Component Framework Data Management Reporting and Analysis XML 
Self-Service Service Access and Delivery Access Channels Web Browser Internet Explorer 
Self-Service Service Access and Delivery Delivery Channels Internet Broadband Providers 
Access Control Service Access and Delivery Service Requirements Legislative / Compliance OCIO Security Policies 
Inbound Correspondence 
Management 

Service Interface and 
Integration 

Integration Middleware Various SQL components for 
data management 

 
     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 
     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

6. Will the application leverage existing components and/or 
applications across the Government (i.e., USA.gov, Pay.Gov, 
etc)? 

No 

      a. If "yes," please describe. 
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Exhibit 300: Part II: Planning, Acquisition and Performance Information 

 
 

Section A: Alternatives Analysis (All Capital Assets) 
Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments 
in response to Question 6 in Part I, Section A above. 
In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current 
baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to 
determine the criteria you should use in your Benefit/Cost Analysis. 

1. Did you conduct an alternatives analysis for this project? Yes 

      a. If "yes," provide the date the analysis was completed? 2/16/2007 

      b. If "no," what is the anticipated date this analysis will be 
completed? 

 

      c. If no analysis is planned, please briefly explain why:  
 
2. Alternative Analysis Results: 
Use the results of your alternatives analysis to complete the following table: 

 * Costs in millions 

Alternative Analyzed Description of Alternative Risk Adjusted Lifecycle Costs 
estimate 

Risk Adjusted Lifecycle Benefits 
estimate 

Build New System from Scratch Develop completely new system that 
automates and incorporates 8a/SDB 
certification, Annual Review and Back 
Office processes, workflows and 
functionality, and meets all statutory, 
regulatory, technical and functional 
requirements.  Back office functions 
include reporting and analytics, and 
support for other SBA programs, such 
as Surplus Property, Joint Ventures, 
Mentor Protege Agreements, and 
marketing and outreach. 

  

Enhance Existing System to meet all 
Known Requirements 

 Conduct internal IV&V to evaluate and 
fix known/identified bugs in the e-
application and e-Annual Review 
modules; develop and integrate new 
functionality to meet functional 
requirements in existing e-application 
and e-Annual Review modules; 
implement Back Office functionality, 
and perform integration accross all 
modules. 

  

Maintain Existing System As-Is In this scenario, only minor 
incremental updates to the system are 
performed. As this system did not fully 
automate paper-based processes, the 
latter continue. In addition, the system 
does not fully satisfy statutory, 
regulatory and user requirements, so 
various work-arounds are in place to 
address this gap. For example, the 
unfriendliness of the user interface 
dissuades users from entering their 
applications electronically, prompting 
them to send them to the SBA for 
entry by our staff. 

  

Modified COTS/GOTS Packages Survey federal market to identify 
COTS/GOTS software that can be 
customized to meet 75%-85% of SBA 
requirements.  This survey was not 
performed during the Alternatives 
Analysis, hence, no cost/benefit 
information was collected or developed 
for this alternative. 

  

 
3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen? 
The alternatives investigated in the Alternatives Analysis included:  1) replace the existing system with an entirely new system, 
custom designed and built;  2) remediate/enhance the existing system to meet all known requirements;  3) leave the existing 
system as-is, that is, unchanged;  and 4) replace the existing system with a suitable COTS or GOTS package.   The first 
alternative in the above list was chosen:  'Replace the existing system with an entirely new system, built 'from scratch'.   This 
alternative was deemed to provide the optimal benefits versus cost, discounted for present value and adjusted for risk, 
compared with the other alternatives.   Retention of the existing system as-is involved the lowest cost, but carried in its wake 
no new benefits.  However, the deficiencies of the present system are considered too serious to be left unaddressed.  They 
largely stem from incomplete compliance with statutory and regulatory requirements, which recently prompted the SBA Office of 
the Inspector General (OIG) to issue a highly critical report.  As a result, this alternative was ruled out.  The COTS and GOTS 
alternative was not explored in the alternatives analysis, for unknown reasons.  With regard to the remaining alternatives, the 
remediated or completely new system, they exhibited comparable life-cycle costs, before risk adjustment.  However, the risk for 
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remediating an existing system was judged lower than for creation of an entirely new system.  This assessment was based 
mainly on the premise that the existing system is already operating in production and is familiar to all stakeholders, while a new 
system represents an unknown quantity for them, i.e., users in the public, SBA processing staff, system developers and the 
existing system support staff.  As a result, when adjusted for this risk, the cost of the new system was deemed higher than for 
the remediated system .  Conversely, the benefit stream for the remediated system was assessed much higher than for the new 
system,  because the remediated system is in production, and thus begins to produce benefits, a year earlier, when compared 
with the new system.   These benefits accrue directly to the public and SBA staff and are significant.  As a result of all of these 
effects on relative costs and benefits, the risk adjusted NPV for the remediated system was much larger than for the new 
system alternative.  This result explains the choice of the remediated system as the preferred alternative. 
 
 

a. What year will the investment breakeven? (Specifically, 
when the budgeted costs savings exceed the cumulative costs.)

2010 

4. What specific qualitative benefits will be realized? 
1.  SBA Staff effectiveness:  the ability of SBA staff to perform their job will improve with the changes prescribed by this project 
in the 8a/SDB certification and annual review processes.  SBA staff morale will improve correspondingly for the same reasons. 
2.  Customer ease of use will improve, leading to higher customer satisfaction. 
3.  Market penetration will also increase due to easier to use application and interface. 
4.  Faster response, processing time, will result in less wait time for applicants, also raising customer satisfaction. 
5.  Better tracking and reporting will improve management decisionmaking capabilities; i.e., to make decisions that better target 
and resolve problem areas. 
 
   
 
5. Federal Quantitative Benefits 
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table: 

 Budgeted Cost Savings Cost Avoidance Justification for Budgeted 
Cost Savings 

Justification for Budgeted 
Cost Avoidance 

PY - 1 2007 & Prior 0 0   
PY 2008 0 0   
CY 2009 0 0.0007  Cost avoidance equates to 

productivity gains in Labor for 
8(a) and SDB Certification and 
8(a) Annual Review processing 
by SBA Staff.  Detailed 
Business Case available on 
request.   Other cost 
avoidance/productivity gains 
are in the following categories: 
Increase in market 
penetration, higher customer 
satisfaction, better tracking 
and reporting for SBA, savings 
stemming from less fraud, 
lower litigation fees, 
preservation of SBA good will.  
Risk adjusted savings shown 
(Risk adj factor is - 10%). 

BY 2010 0 0.001408  Same as above. 

BY + 1 2011 0 0.001408  Same as above. 

BY + 2 2012 0 0.001408  Same as above. 

BY + 3 2013 0 0.001408  Same as above. 

BY + 4 2014 & Beyond 0 0.00704  Same as above. 

Total LCC Benefit 0 0.013372 LCC = Life-cycle Cost 
 

6. Will the selected alternative replace a legacy system in-part 
or in-whole? 

Yes 

     a. If "yes," are the migration costs associated with the 
migration to the selected alternative included in this 
investment, the legacy investment, or in a separate migration 
investment? 

This Investment 

     b. If "yes," please provide the following information: 
 
5b. List of Legacy Investment or Systems 

Name of the Legacy Investment of Systems UPI if available Date of the System Retirement 
SACS/MEDCOR  1/2/2006 

 
 

Section B: Risk Management (All Capital Assets) 
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You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? Yes 

      a. If "yes," what is the date of the plan? 9/28/2007 

      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

Yes 

c. If "yes," describe any significant changes: 
The prior submission to OMB lacked a Risk Management Plan. 

2. If there currently is no plan, will a plan be developed?  

      a. If "yes," what is the planned completion date? 9/10/2007 
      b. If "no," what is the strategy for managing the risks? 

 

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 
A cost/benefit analysis for this alternative was performed, and adjusted for present value and risk.  First, the cost associated 
with this alternative was allocated monthly for a project life-cycle period of approximately five calendar years from inception of 
the investment, i.e., from September 2007 through December 2013.   Monetized savings and benefits associated with this 
alternative were also allocated on a monthly basis over the same period.  Savings were in terms of labor saved as a result of 
productivity gains stemming from the implementation of the alternative.  Labor rates and hours for the actual staff who process 
8a and SDB applications were used, with a corresponding estimate for the labor savings associated with productivity gains in 
Annual Review processing.    Benefits associated with this alternative were estimated for the following categories:  (1) increase 
in market penetration, (2) customer ease of use and corresponding increased customer satisfaction, (3) faster response time to 
customer applications and inquiries, also leading to higher customer satisfaction , and (4)  better tracking and reporting, leading 
to improved management efficiency and decision-making.  These costs and benefits were discounted back to the present, using 
a conservative representative Federal cost of capital of 5%.  Next, risks were derived and applied  to arrive at a risk-adjusted, 
present value figure for each cash-flow.  Each risk was given a weight of either:   Low (10%), Medium (25%) or High (50%).  
The risks categories applied to the present value of cost were:  (1) Accuracy of Resource/cost Estimates,  (2)  Schedule 
Integrity, (3) Risk of Investment Failure,  (4) Capacity of Agency to Manage Investment,   (5) Dependencies and 
Interoperability,  (6) Organizational Change Management,  (7)  Post-Production Technical Support,  (8) Data Integrity,  and (9) 
Security.  The risk categories applied to the present value of the benefits were: (1)  Staff Resistance to change (mirrored in the 
cost of Organizational Change Management), (2) inadequate staff training (same comment), (3) diminishing marginal returns of 
market penetration, and (4) lower gains from customer satisfaction if the re-designed interface proves less user-friendly than 
anticipated. 
                        
 

Section C: Cost and Schedule Performance (All Capital Assets) 

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included 
in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones 
in the initial baseline, as well as milestones in the current baseline. 

1. Does the earned value management system meet the 
criteria in ANSI/EIA Standard-748? 

No 

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 
100; SV%= SV/PV x 100) 

No 

      a. If "yes," was it the CV or SV or both?  

      b. If "yes," explain the causes of the variance: 

 

      c. If "yes," describe the corrective actions: 

 

3. Has the investment re-baselined during the past fiscal year? Yes 

a. If "yes," when was it approved by the agency head? 7/19/2007 
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 
Completion Date 
(mm/dd/yyyy) Total Cost ($M) Milestone 

Number Description of Milestone 
Planned 

Completion 
Date 

(mm/dd/yyy
y) 

Total Cost ($M) 
Estimated 

Planned Actual Planned Actual 

Schedule 
(# days)

Cost ($M) 
Percent 

Complete 

  5 Business Process Update 3/11/2004 $0.029000 3/11/2004 3/11/2004 $0.029000 $0.029000 0 $0.000000 100.00% 
  7 System Development, Test & 

Deploy 
10/5/2004 $0.294000 10/5/2004 10/5/2004 $0.294000 $0.294000 0 $0.000000 100.00% 

  8 Hosting, Maintenance & 
Support 

12/1/2004 $0.010000 12/1/2004 12/1/2004 $0.010000 $0.010000 0 $0.000000 100.00% 

  10 Annual Review Module 
Development & Test 

11/29/2005 $0.095000 11/29/2005 11/29/2005 $0.095000 $0.095000 0 $0.000000 100.00% 

  11 Hosting, Maintenance & 
Support 

11/29/2005 $0.154000 11/29/2005 11/29/2005 $0.154000 $0.154000 0 $0.000000 100.00% 

  12 Hosting, Maintenance & 
Support 

9/30/2006 $0.139000 9/30/2006 9/30/2006 $0.139000 $0.139000 0 $0.000000 100.00% 

  13 Standard Hosting  11/30/2007 $0.134000 11/30/2007 11/30/2007 $0.134000 $0.134000 0 $0.000000 100.00% 
  14 Symplicity O&M (Maintenance, 

Testing Environment and Help 
Desk) 

9/30/2007 $0.070000 3/31/2008 3/31/2008 $0.070000 $0.070000 0 $0.000000 100.00% 

  15 Validate Requirements of 8a 
SDB Processes (BPR) 

11/30/2007 $0.100000 12/31/2007 12/31/2007 $0.100000 $0.100000 0 $0.000000 100.00% 

  16 Complete Management Report 
Module 

11/30/2007 $0.081000 1/31/2008 1/31/2008 $0.081000 $0.081000 0 $0.000000 100.00% 

  17 System Deployment at SBA 
(Migration) 

11/30/2007 $0.032000 2/15/2008 2/15/2008 $0.032000 $0.032000 0 $0.000000 100.00% 

  18 Complete enhancement of 
8a/SDB Certification Application 
to meet usability, statutory and 
regulatory requirements 

2/29/2008 $0.186000 6/15/2008 7/28/2008 $0.186000 $0.186000 -43 $0.000000 100.00% 

  19 Build-Out and Deploy e-Annual 
Review 

2/29/2008 $0.097000 6/15/2008 7/28/2008 $0.097000 $0.097000 -43 $0.000000 100.00% 

  20 Complete Training & 
Documentation 

3/31/2008 $0.079000 7/31/2008 8/31/2008 $0.079000 $0.079000 -31 $0.000000 100.00% 

  20 Convert 8a/SDB (Symplicity) 
Database to Oracle 

4/30/2008 $0.100000 12/31/2008  $0.100000    0.00% 

  21 Complete Conversion/Re-write 
of 8a/SDB Application 

9/30/2008 $0.400000 9/30/2009  $0.400000    0.00% 
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 
Completion Date 
(mm/dd/yyyy) Total Cost ($M) Milestone 

Number Description of Milestone 
Planned 

Completion 
Date 

(mm/dd/yyy
y) 

Total Cost ($M) 
Estimated 

Planned Actual Planned Actual 

Schedule 
(# days)

Cost ($M) 
Percent 

Complete 

(Symplicity) code to Java 
  22 Design, Develop and Deploy 

Further 8a/SDB Enhancements 
(to system on OCIO premises) 

8/31/2009 $0.500000 12/31/2009  $0.250000    0.00% 

  23 System O&M 9/30/2008 $0.060000 9/30/2008 9/30/2008 $0.167000 $0.167000 0 $0.000000 100.00% 
  24 System O&M 9/30/2009 $0.060000 9/30/2009  $0.103158    0.00% 

  25 System O&M 9/30/2010 $0.060000 9/30/2010  $0.106665    0.00% 

  26 System O&M 9/30/2011  9/30/2011      0.00% 

  27 System O&M 9/30/2012  9/30/2012      0.00% 

  28 System O&M 9/30/2013  9/30/2013      0.00% 

Project 
Totals 

 9/30/2013  9/30/2013 9/30/2008      

 


