
 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 

 

EXHIBIT 300	 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

Exhibit 300: Capital Asset Plan and Business Case Summary 

Part I: Summary Information And Justification (All Capital Assets) 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 2010-03-18 18:59:06 

2. Agency: 028 

3. Bureau: 00 

4. Name of this Investment: OCIO: Customer Relationship Management (CRM) 

5. Unique Project (Investment) Identifier: 028-00-02-00-01-7006-00 

6. What kind of investment will this be in FY 2011?:  Full-Acquisition 
Planning 
Full Acquisition 
Operations and Maintenance 
Mixed Life Cycle 
Multi-Agency Collaboration 

7. What was the first budget year this investment was submitted to OMB? * 

8. Provide a brief summary and justification for this investment, including a brief description of how 
this closes in part or in whole an identified agency performance gap; this description may include links 
to relevant information which should include relevant GAO reports, and links to relevant findings of 
independent audits. 
The CRM program meets the basic need of providing centralized customer contact data across the entirety of 
the SBA. Currently there exists a gap between specific field offices with manual processes, field offices with 
database applications, and several disparate systems, all tasked with maintaining customer contact 
information for various areas of the agency. Beyond merely centralizing contact demographic data, CRM will 
provide the ability to easily track major performance metrics vital to the SBA such as: number of new lenders 
established, number of contact efforts made to customers, number of loans issued…etc These reports are 
quickly available to individual users or they can be automated and standardized as a part of agency process. 

a.Provide here the date of any approved rebaselining within the past year, the date for the most 
recent (or planned)alternatives analysis for this investment, and whether this investment has a 
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?	 * 
a.If "yes," what was the date of this approval? * 

10. Contact information of Program/Project Manager? 
Name:  * 
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? * 
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this 

investment. 
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this 

investment. 
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or 

DAWIA criteria. 
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Project manager assigned but qualification status review has not yet started. 
No project manager has yet been assigned to this investment. 

12. If this investment is a financial management system, then please fill out the following as reported in 
the most recent financial systems inventory (FMSI): 

Financial management system name(s) System acronym Unique Project Identifier (UPI) number 

* *	 * 

a.	  If this investment is a financial management system AND the investment is part of the core 
financial system then select the primary FFMIA compliance area that this investment addresses 
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets) 

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES 
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

PY1 and 
earlier 

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and 
beyond 

Total 

Planning: * 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

*Acquisition: 

Subtotal 
Planning & 
Acquisition: 

* * * * * * * * * 

Operations 
& 
Maintenanc 
e: 

* * * * * * * * * 

Disposition 
Costs 
(optional): 

* * * * * * * * * 

SUBTOTAL: * * * * * * * 

Government FTE Costs should not be included in the amounts provided above. 

* * 

Government 
FTE Costs 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

*Number of 
FTE 
represented 
by Costs: 

TOTAL(incl 
uding FTE 
costs) 

* * * * * * * * * 

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain 
those changes: 
* 
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Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Table 1: Contracts/Task Orders Table 

Contract 
or Task 
Order 

Number 

Type of 
Contract/ 

Task 
Order (In 
accordan 
ce with 

FAR Part 
16) 

Has the 
contract 

been 
awarded 

(Y/N) 

If so 
what is 
the date 
of the 

award? If 
not, what 

is the 
planned 
award 
date? 

Start 
date of 

Contract/ 
Task 
Order 

End date 
of 

Contract/ 
Task 
Order 

Total 
Value of 
Contract/ 

Task 
Order (M) 

Is this an 
Interagen 

cy 
Acquisiti 
on? (Y/N) 

Is it 
performa 

nce 
based? 

(Y/N) 

Competit 
ively 

awarded 
? (Y/N) 

What, if 
any, 

alternativ 
e 

financing 
option is 

being 
used? 
(ESPC, 
UESC, 
EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

SBAHQ0 FFP: Firm Y 2009-08-1 2009-08-1 2010-08-1 $1.8 * * * * * 
9D0003 Fixed 1 1 1 

Price 

SBAHQ0 FFP: Firm Y 2009-09-1 2009-09-3 2010-09-3 $1.8 * * * * * 
9C0032 Fixed 4 0 0
 

Price
 

2. If earned value is not required or will not be a contract requirement for any of the contracts or task 
orders above, explain why: 
* 

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved 
in accordance with agency requirements? * 

a.If "yes," what is the date? * 
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Section D: Performance Information (All Capital Assets) 

Table 1: Performance Information Table 

Fiscal Year Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Target Actual Results 

2010 Ensure that all * * improved crm 0 4 tbd 
SBA programs "vision areas" 

operate at 
maximum 

efficiency and 
effectiveness by 
providing them 
with high quality 

executive 
leadership and 
support services 

2010 Ensure that all * * number of dds 0 10 tbd 
SBA programs participated in 

operate at either training, 
maximum discussion, or 

efficiency and design sessions 
effectiveness by for the purpose 
providing them of maturing 
with high quality requirements for 

executive future 
leadership and development 
support services efforts 

2010 Ensure that all * * major process 0 5 tbd 
SBA programs design sessions 

operate at 
maximum 

efficiency and 
effectiveness by 
providing them 
with high quality 

executive 
leadership and 
support services 

2010 Ensure that all * * crm access by 0 900 tbd 
SBA programs sba staff 

operate at 
maximum 

efficiency and 
effectiveness by 
providing them 
with high quality 

executive 
leadership and 
support services 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 5 / 8 of Section300 



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

Part II: Planning, Acquisition And Performance Information 

Section A: Cost and Schedule Performance (All Capital Assets) 

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

PROJ: $0.2 $0.2 2009-10-08 2009-10-09 2009-10-14 2009-10-09 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Development 

Sprint 2 

PROJ: $0.2 $0.2 2009-10-01 2009-10-01 2009-10-07 2009-10-07 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Development 

Sprint 1 

PROJ: * * 2010-04-01 2010-07-01 0.00% 0.00% 
Customer 

Relationship 
Management 

(CRM) 
Acquire Full 
Production 
Transition 
Support 
(ARRA) 

PROJ: $0.2 $0.2 2009-11-03 2009-11-03 2009-11-09 2009-11-10 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Development 

Sprint 3 

PROJ: $0.2 $0.2 2009-11-24 2009-11-24 2009-12-01 2009-12-01 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Development 

Sprint 4 

PROJ: $0.2 $0.2 2009-12-08 2009-10-07 2009-12-15 2009-12-15 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Development 

Release 5 

PROJ: $0.1 $0.1 2009-11-03 2009-11-03 2010-03-09 2010-03-09 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Provide Pilot 

Training 

PROJ: $0.0 $0.0 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

Acquire 
Windows 
Server 

Licenses 
(ARRA) 

PROJ:
 
Customer
 

Relationship
 
Management
 

(CRM) 
Acquire
 

Exchange Ent
 
Licenses
 
(ARRA)
 

PROJ:
 
Customer
 

Relationship
 
Management
 

(CRM) 
Acquire
 

Forefront
 
Licenses
 
(ARRA)
 

PROJ:
 
Customer
 

Relationship
 
Management
 

(CRM) 
Acquire
 

Sharepoint
 
Licenses
 
(ARRA)
 

PROJ:
 
Customer
 

Relationship
 
Management
 

(CRM) 
Acquire Win
 

Rights
 
Mngmnt
 
Licenses
 
(ARRA)
 

PROJ:
 
Customer
 

Relationship
 
Management
 

(CRM) 
Acquire Office
 

Comm Sys
 
Ent Licenses
 

(ARRA)
 

PROJ:
 
Customer
 

Relationship
 
Management
 

(CRM) 
Acquire
 
Biztalk
 

Licenses
 
(ARRA)
 

PROJ:
 
Customer
 

Relationship
 
Management
 

$0.1 $0.1 2009-06-16 2009-06-16 2009-06-22 2009-06-16 100.00% 100.00% 

$0.0 $0.0 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 

$0.1 $0.1 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 

$0.0 $0.0 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 

$0.1 $0.1 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 

$0.1 $0.1 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 

$0.1 $0.1 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 7 / 8 of Section300 



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

(CRM) 
Acquire SQL 

Licenses 
(ARRA) 

PROJ: $1.3 $1.3 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Acquire CRM 

Licenses 
(ARRA) 

PROJ: $0.0 $0.0 2009-06-16 2009-06-16 2009-06-16 2009-06-16 100.00% 100.00% 
Customer 

Relationship 
Management 

(CRM) 
Acquire 

System Ops 
Manager 
Licenses 
(ARRA) 

PROJ: $0.3 $0.3 2009-11-03 2009-11-03 2010-02-02 2010-02-02 100.00% 100.00% 
Customer 

Relationship 
Management 
(CRM) - CRM 

Travel 
Expenses 
(ARRA) 

* - Indicates data is redacted. 
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