
 

 

 

 

 

 

 

 

EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

Exhibit 300: Capital Asset Plan and Business Case Summary 

Part I: Summary Information And Justification (All Capital Assets) 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 2010-03-18 19:31:00 

2. Agency: 028 

3. Bureau: 00 

4. Name of this Investment: OCIO: Identity and Access Management and Homeland Security Presidential 
Directive-12 (HSPD-12) 

5. Unique Project (Investment) Identifier: 028-00-02-00-01-7007-00 

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle 
Planning 
Full Acquisition 
Operations and Maintenance 
Mixed Life Cycle 
Multi-Agency Collaboration 

7. What was the first budget year this investment was submitted to OMB? * 

8. Provide a brief summary and justification for this investment, including a brief description of how 
this closes in part or in whole an identified agency performance gap; this description may include links 
to relevant information which should include relevant GAO reports, and links to relevant findings of 
independent audits. 
HSPD-12 falls within the scope of Identity and Access Management. On August 27, 2004, the President 
issued a Homeland Security Presidential Directive calling for a mandatory, government-wide standard for 
secure and reliable forms of identification issued by the federal government to its employees and federal 
contractors. The implementation of this Standard will ensure the identification for government employees and 
contractors is reliable and secure. The establishment of the PIV credential as part of a broader well managed 
enterprise solution, enables common service capabilities in secure and reliable transactions. Further, it 
expedites SBAs ability to enable IT solutions that directly address line of business needs for disaster response, 
automated small business services such as electronic (and paperless) workflow services, and reduction in 
other existing investments for help desk operations and password management. E-Authentication – 
E-Authentication falls within the scope of Identity and Access Management. This initiative expands 
e-Government by providing users access to online services that require authentication, using a solution that is 
secure as well as convenient and easy for customers, resulting in an improvement in the taxpayer experience. 
Through minimizing the burden on America’s small businesses, the general public, and government partners, 
this initiative eliminates the need for separate processes for verification of identity and validation of electronic 
signatures. IAM Common Services – The IAM initiative provides a robust, highly secure, easy to manage 
centralized solution that automates the provisioning and deprovisioning of user identities mapped and 
managed to individual/entities, and manages each aspect of the identity lifecycle. By automating services, and 
doing so in accordance with well defined rules and role determination, SBA simplifies the independent 
management frameworks currently instituted individually by each application. As part of implementing security 
solutions at the individual application level, SBA addresses security risks on an individual basis, does not take 
advantage of economies of scale, and institutes varying levels of security, cost, and schedule risk across each 
program. This initiative will provide a security and operations focus on the management of common security 
services that are managed with industry proven solutions and solutions that adhere to well defined industry 
and federal standards. 

a.Provide here the date of any approved rebaselining within the past year, the date for the most 
recent (or planned)alternatives analysis for this investment, and whether this investment has a 
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risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?	 * 
a.If "yes," what was the date of this approval? * 

10. Contact information of Program/Project Manager? 
Name:  * 
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? * 
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this 

investment. 
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this 

investment. 
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or 

DAWIA criteria. 
Project manager assigned but qualification status review has not yet started. 
No project manager has yet been assigned to this investment. 

12. If this investment is a financial management system, then please fill out the following as reported in 
the most recent financial systems inventory (FMSI): 

Financial management system name(s) System acronym Unique Project Identifier (UPI) number 

* *	 * 

a.	  If this investment is a financial management system AND the investment is part of the core 
financial system then select the primary FFMIA compliance area that this investment addresses 
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets) 

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES 
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

PY1 and 
earlier 

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and 
beyond 

Total 

Planning: * 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

*Acquisition: 

Subtotal 
Planning & 
Acquisition: 

* * * * * * * * * 

Operations 
& 
Maintenanc 
e: 

* * * * * * * * * 

Disposition 
Costs 
(optional): 

* * * * * * * * * 

SUBTOTAL: * * * * * * * 

Government FTE Costs should not be included in the amounts provided above. 

* * 

Government 
FTE Costs 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

*Number of 
FTE 
represented 
by Costs: 

TOTAL(incl 
uding FTE 
costs) 

* * * * * * * * * 

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain 
those changes: 
* 
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Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Table 1: Contracts/Task Orders Table 

Contract 
or Task 
Order 

Number 

Type of 
Contract/ 

Task 
Order (In 
accordan 
ce with 

FAR Part 
16) 

Has the 
contract 

been 
awarded 

(Y/N) 

If so 
what is 
the date 
of the 

award? If 
not, what 

is the 
planned 
award 
date? 

Start 
date of 

Contract/ 
Task 
Order 

End date 
of 

Contract/ 
Task 
Order 

Total 
Value of 
Contract/ 

Task 
Order (M) 

Is this an 
Interagen 

cy 
Acquisiti 
on? (Y/N) 

Is it 
performa 

nce 
based? 

(Y/N) 

Competit 
ively 

awarded 
? (Y/N) 

What, if 
any, 

alternativ 
e 

financing 
option is 

being 
used? 
(ESPC, 
UESC, 
EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

SBAHQ0 FFP: Firm Y 2008-06-1 2009-01-0 2009-09-3 $1.0 * * * * * 
9C0029 Fixed 8 4 0 

Price 

SBAHQ0 FFP: Firm Y 2009-09-0 2009-09-0 2010-08-3 $0.7 * * * * * 
9C0042 Fixed 1 1 0
 

Price
 

2. If earned value is not required or will not be a contract requirement for any of the contracts or task 
orders above, explain why: 
* 

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved 
in accordance with agency requirements? * 

a.If "yes," what is the date? * 
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Section D: Performance Information (All Capital Assets) 

Table 1: Performance Information Table 

Fiscal Year Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Target Actual Results 

2009 Ensure that all * * number of total 
SBA programs sba population 

operate at (employees and 
maximum contractors) 

efficiency and having hspd-12 
effectiveness by compliant 
providing them credentials 
with high quality 

executive 
leadership and 
support services 

2009	 Ensure that all * * time in days to 
SBA programs grant building 

operate at and initial it 
maximum access 

efficiency and
 
effectiveness by
 
providing them
 
with high quality
 

executive
 
leadership and
 
support services
 

2009 Ensure that all * * percentage of 
SBA programs sba total 

operate at population 
maximum completing 

efficiency and background 
effectiveness by investigation 
providing them process within 
with high quality established 

executive performance 
leadership and metrics 
support services 

2009	 Ensure that all * * percentage of 
SBA programs sba employees 

operate at and contractors 
maximum with 2 factor 

efficiency and authentication 
effectiveness by to agency 
providing them assets 
with high quality 

executive
 
leadership and
 
support services
 

2010 Ensure that all * * number of total 
SBA programs sba population 

operate at (employees and 
maximum contractors) 

efficiency and having hspd-12 
effectiveness by compliant 
providing them credentials 
with high quality 

executive 
leadership and 
support services 

2010	 Ensure that all * * time in days to 
SBA programs grant building 

operate at and initial it 
maximum access 

efficiency and
 
effectiveness by
 
providing them
 

25% 50% 44% 

35 30 31 

25% 50% 55% 

25% 25% 28% 

50% 85% not yet available 

30 25 not yet available 
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Table 1: Performance Information Table 

Fiscal Year Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Target Actual Results 

with high quality
 
executive
 

leadership and
 
support
 
services
 

2010 Ensure that all * * percentage of 
SBA programs sba total 

operate at population 
maximum completing 

efficiency and background 
effectiveness by investigation 
providing them process within 
with high quality established 

executive performance 
leadership and metrics 
support services 

2010	 Ensure that all * * percentage of 
SBA programs sba employees 

operate at and contractors 
maximum with 2 factor 

efficiency and authentication 
effectiveness by to agency 
providing them assets 
with high quality 

executive
 
leadership and
 
support services
 

2011 Ensure that all * * number of total 
SBA programs sba population 

operate at (employees and 
maximum contractors) 

efficiency and having hspd-12 
effectiveness by compliant 
providing them credentials 
with high quality 

executive 
leadership and 
support services 

2011	 Ensure that all * * time in days to 
SBA programs grant building 

operate at and initial it 
maximum access 

efficiency and
 
effectiveness by
 
providing them
 
with high quality
 

executive
 
leadership and
 
support services
 

2011 Ensure that all * * percentage of 
SBA programs sba employees 

operate at and contractors 
maximum with naci 

efficiency and compliant 
effectiveness by background 
providing them investigations 
with high quality 

executive 
leadership and 
support services 

2011	 Ensure that all * * percentage of 
SBA programs sba employees 

operate at and contractors 
maximum with 2 factor 

efficiency and authentication 

50% 80% not yet available 

35% 50% not yet available 

85% 100% not yet available 

25 20 not yet available 

80% 90% not yet available 

50% 75% not yet available 
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Table 1: Performance Information Table 

Fiscal Year Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Target Actual Results 

effectiveness by to agency 
providing them assets 

with high
 
quality
 

executive
 
leadership and
 

support
 
services
 

2012 Ensure that all * * number of total 
SBA programs sba population 

operate at (employees and 
maximum contractors) 

efficiency and having hspd-12 
effectiveness by compliant 
providing them credentials 
with high quality 

executive 
leadership and 
support services 

2012	 Ensure that all * * time in days to 
SBA programs grant building 

operate at and initial it 
maximum access 

efficiency and
 
effectiveness by
 
providing them
 
with high quality
 

executive
 
leadership and
 
support services
 

2012 Ensure that all * * percentage of 
SBA programs sba employees 

operate at and contractors 
maximum with naci 

efficiency and compliant 
effectiveness by background 
providing them investigations 
with high quality 

executive 
leadership and 
support services 

2012	 Ensure that all * * percentage of 
SBA programs sba employees 

operate at and contractors 
maximum with 2 factor 

efficiency and authentication 
effectiveness by to agency 
providing them assets 
with high quality 

executive
 
leadership and
 
support services
 

2013 Ensure that all * * number of sba 
SBA programs employees and 

operate at contractors 
maximum having hspd-12 

efficiency and compliant 
effectiveness by credentials 
providing them 
with high quality 

executive 
leadership and 
support services 

100% 100% not yet available 

20 14 not yet available 

100% 100% not yet available 

75% 100% not yet available 

100% 100% not yet available 

2013	 Ensure that all * * time in days to 14 7 not yet available 
SBA programs grant building 
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Table 1: Performance Information Table 

Fiscal Year Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Target Actual Results 

operate at and initial it 
maximum access 

efficiency and 
effectiveness 
by providing 

them with high 
quality 

executive 
leadership and 

support 
services 

2013 Ensure that all * * percentage of 100% 100% not yet available 
SBA programs sba employees 

operate at and contractors 
maximum with naci 

efficiency and compliant 
effectiveness by background 
providing them investigations 
with high quality 

executive 
leadership and 
support services 

2013 Ensure that all * * percentage of 100% 100% not yet available 
SBA programs sba employees 

operate at and contractors 
maximum with 2 factor 

efficiency and authentication 
effectiveness by to agency 
providing them assets 
with high quality 

executive 
leadership and 
support services 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 8 / 17 of Section300 



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

Part II: Planning, Acquisition And Performance Information 

Section A: Cost and Schedule Performance (All Capital Assets) 

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

PROJ: * * 2010-02-15 2010-05-14 33.33% 0.00% 
HSPD12 
FY2010 
Complete 
System 
Design 

Document for 
IAM 

Pilot/Metadire 
ctory 

PROJ: * * 2010-02-02 2010-03-16 100.00% 0.00% 
HSPD12 
FY2010 
Provide 

Economic 
Cost Analysis 

Reports 

PROJ: $0.1 $0.0 2010-02-02 2010-02-02 2010-04-14 51.67% 50.00% 
HSPD12 
FY2010 
Develop 

Concept of 
Operations 

Document for 
IAM Pilot 

PROJ: * * 2010-06-29 2010-09-13 0.00% 0.00% 
HSPD12 

FY2010 - Map 
HSPD-12 
System 

Support to 
Future State 
IAM Concept 

PROJ: * * 2010-03-19 2010-03-25 0.00% 0.00% 
HSPD12 

FY2010 - Full 
PACS/LACS 
operations, 

sustainment, 
and 

maintenance 
plan 

PROJ: $0.2 $0.0 2010-02-02 2010-02-02 2010-06-28 33.70% 16.67% 
HSPD12 
FY2010 
Deliver 

Business 
Process 

models and 
Use Cases for 

enterprise 
security 

integrations 

PROJ: $0.1 $0.0 2010-02-02 2010-02-02 2010-07-30 28.46% 16.67% 
HSPD12 
FY2010 

HSPD-12 PIV 
Credential 
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

Common 
Security 
Services 

PROJ:
 
HSPD12
 
FY2010 
Quarter 1
 
HSPD-12
 
Solution
 

Operations
 
Support
 
Services
 

PROJ:
 
HSPD12
 
FY2010 
Quarter 2
 
HSPD-12
 
Solution
 

Operations
 
Support
 
Services
 

PROJ:
 
HSPD12
 
FY2010 
Quarter 3
 
HSPD-12
 
Solution
 

Operations
 
Support
 
Services
 

PROJ:
 
HSPD12
 
FY2010 
Quarter 4
 
HSPD-12
 
Solution
 

Operations
 
Support
 
Services
 

PROJ:
 
HSPD12
 
FY2010 
Quarter 1
 
HSPD-12
 
Solutions
 

Operations
 
2010
 

PROJ:
 
HSPD12
 
FY2010 
Quarter 2
 
HSPD-12
 
Solutions
 

Operations
 
2010
 

PROJ:
 
HSPD12
 
FY2010 
Quarter 3
 
HSPD-12
 
Solutions
 

Operations
 
2010
 

$0.0 $0.0 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00% 

$0.0 $0.0 2010-01-01 2010-01-01 2010-03-31 86.96% 66.67% 

* * 2010-04-01 2010-06-30 0.00% 0.00% 

* * 2010-07-01 2010-09-30 0.00% 0.00% 

$0.2 $0.1 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00% 

$0.2 $0.0 2010-01-01 2010-01-01 2010-03-31 86.96% 66.67% 

* * 2010-04-01 2010-06-30 0.00% 0.00% 

PROJ: * * 2010-07-01 2010-09-30 0.00% 0.00% 
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

HSPD12 
FY2010 
Quarter 4 
HSPD-12 
Solutions 

Operations 
2010 

PROJ: * * 2010-04-01 2010-06-30 0.00% 0.00% 
HSPD12 
FY2010 
Quarter 3 

Identity 
Lifecycle 

Definitions 

PROJ: $0.0 $0.0 2010-02-02 2010-02-02 2010-03-31 78.57% 0.00% 
HSPD12 
FY2010 
Quarter 2 

Identity 
Lifecycle 

Definitions 

PROJ: * * 2010-07-01 2010-09-30 0.00% 0.00% 
HSPD12 
FY2010 
Quarter 4 

Identity 
Lifecycle 

Definitions 

PROJ: * * 2010-10-01 2010-12-08 0.00% 0.00% 
HSPD12 
FY2010 
Quarter 1 

Identity 
Lifecycle 

Definitions 

PROJ: $0.0 $0.0 2009-11-09 2009-11-09 2009-12-31 2009-12-31 100.00% 100.00% 
HSPD12 
FY2010 
Quarter 1 
HSPD-12 

SORN, PIA, 
and SLA 
Update 

PROJ: $0.0 $0.0 2010-01-04 2010-01-04 2010-03-31 85.71% 0.00% 
HSPD12 
FY2010 
Quarter 2 
HSPD-12 

SORN, PIA, 
and SLA 
Update 

PROJ: * * 2010-04-01 2011-06-30 0.00% 0.00% 
HSPD12 
FY2010 
Quarter 3 
HSPD-12 

SORN, PIA, 
and SLA 
Update 

PROJ: $0.1 $0.0 2010-02-02 2010-02-02 2010-03-31 78.57% 0.00% 
HSPD12 
FY2010 
Quarter 2 

HSPD-12 IAM 
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

Transition 
Roadmap 

Plan 

PROJ: 
HSPD12 
FY2010 
Quarter 3 

HSPD-12 IAM 
Transition 
Roadmap 

Plan 

* * 2010-04-01 2010-07-05 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 
Complete 

LACS 
Application 

Assessments 

* * 2010-12-03 2011-04-29 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 
Complete 

PACS 
Assessments 

* * 2011-02-16 2012-04-27 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

Accomplish 
LACS/PACS 
Integrations 

* * 2011-05-09 2011-09-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

Workgroup / 
Tiger Team 

Reports 
Complete 

* * 2011-02-16 2011-10-25 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

Update PKI 
RPS, KRPS, 

PKI to 
HSPD-12 

Relationships 
Report 

* * 2011-03-01 2011-07-29 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 
Security 

Accreditation 
(ATO) 

* * 2011-10-03 2011-12-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

HSPD-12 to 
IAM Transition 

Readiness 
Assessment 
and Report 

* * 2010-10-01 2012-11-29 0.00% 0.00% 

PROJ: 
HSPD12 

FY2011 - IAM 

* * 2010-10-01 2011-11-30 0.00% 0.00% 
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

Solution 
Development 

Prototype 

PROJ: * * 2010-10-01 2011-12-30 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 1 
HSPD-12 
Solutions 

Operations 
2011 

PROJ: * * 2011-01-03 2011-03-31 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 2 
HSPD-12 
Solutions 

Operations 
2011 

PROJ: * * 2011-04-01 2011-06-30 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 3 
HSPD-12 
Solutions 

Operations 
2011 

PROJ: * * 2011-07-01 2011-09-30 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 4 
HSPD-12 
Solutions 

Operations 
2011 

PROJ: * * 2010-10-01 2011-11-30 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 1 
HSPD-12 
Solutions 

Operations 
Support 

Services 2011 

PROJ: * * 2011-01-03 2011-03-31 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 2 
HSPD-12 
Solutions 

Operations 
Support 

Services 2011 

PROJ: * * 2011-04-01 2011-06-30 0.00% 0.00% 
HSPD12 
FY2011 
Quarter 3 
HSPD-12 
Solutions 

Operations 
Support 

Services 2011 

PROJ: * * 2011-07-01 2011-09-30 0.00% 0.00% 
HSPD12 
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

FY2011 
Quarter 4 
HSPD-12 
Solutions 

Operations 
Support 
Services 

2011 

PROJ: 
HSPD12 
FY2011 
Quarter 2 

Draft Report 

* * 2010-12-15 2011-03-31 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 
Quarter 3 

Draft Report 

* * 2011-04-01 2011-06-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 
Quarter 4 

Draft Report 

* * 2010-12-15 2011-09-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

Quarter 2 IAM 
Solution 

Development 
Prototype 

* * 2010-12-15 2011-03-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

Quarter 3 IAM 
Solution 

Development 
Prototype 

* * 2011-04-01 2011-06-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2011 

Quarter 4 IAM 
Solution 

Development 
Prototype 

* * 2011-07-01 2011-09-30 0.00% 0.00% 

PROJ: 
HSPD12 
FY2012 
HSPD 12 

Fiscal 2012 
Support 

* * 2011-10-03 2012-09-28 0.00% 0.00% 

PROJ: 
HSPD12 FY 
2006 - 2008 

Provide 
Guidance, 

Policies, and 
Practices 

$0.2 $0.2 2007-10-01 2007-10-01 2008-08-29 2008-06-30 100.00% 100.00% 

PROJ: 
HSPD12 FY 
2006 - 2008 

Develop 
Lifecycle 

Identity Plan 

$0.1 $0.1 2007-10-01 2007-10-01 2008-05-29 2008-04-15 100.00% 100.00% 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

PROJ: $0.1 $0.1 2007-10-01 2007-10-01 2008-03-28 2008-02-01 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

Document 
RPS, KRPS, 

PKI Plan 

PROJ: $0.1 $0.1 2007-10-01 2007-10-01 2007-11-14 2007-11-01 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

Document 
SORN and 

PIA 

PROJ: $0.1 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-09-15 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

Establish 
Metadirectory 

Pilot 

PROJ: $1.2 $1.2 2006-06-01 2006-06-01 2006-10-26 2006-10-27 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

HSPD-12 
Planning, 

Acquisition, 
and 

Implementatio 
n 

PROJ: $1.5 $1.5 2006-10-16 2006-10-16 2007-09-28 2007-09-30 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

HSPD-12 
Policy 

Establishment 
, Procedural 

Development, 
and 

Deployment 
Planning 

PROJ: $0.6 $0.6 2007-10-31 2007-09-30 2007-10-31 2007-09-30 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

HSPD-12 
Solutions 

Operations 
2008 

PROJ: $0.1 $0.1 2007-10-01 2007-10-01 2008-06-30 2008-07-01 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

Build full 5 
year spend 
plan, WBS, 
and PMP 

PROJ: $0.3 $0.3 2007-10-31 2007-10-31 2008-09-29 2008-09-30 100.00% 100.00% 
HSPD12 FY 
2006 - 2008 

Complete 
HSPD-12 

Deployment 
Rollout 
revised 

schedule 
2008 

PROJ: $0.1 $0.1 2009-08-03 2009-08-03 2010-02-05 2010-01-29 100.00% 100.00% 
HSPD12 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 15 / 17 of Section300 



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

FY2009 
Build Basis of 
Cost for IAM 
Integration 

and 
Transition of 

HSPD-12 

PROJ: $0.1 $0.1 2009-08-03 2009-08-03 2010-02-05 2010-01-29 100.00% 100.00% 
HSPD12 
FY2009 

Document PKI 
Key 

Recovery 
Data Storage 
Concept/Strat 

egy 

PROJ: $0.3 $0.0 2009-09-18 2009-09-18 2010-09-22 45.77% 0.00% 
HSPD12 
FY2009 
Complete 
HSPD-12 

Deployment 
Rollout 
revised 

Schedule 
2009 

PROJ: $0.1 $0.1 2009-08-03 2009-08-01 2009-11-03 2009-10-30 100.00% 100.00% 
HSPD12 
FY2009 

Preliminary 
PACS/LACS 
Categorization 

and 
Assessment 

PROJ: $0.1 $0.1 2009-08-03 2009-08-01 2009-12-18 2009-12-14 100.00% 100.00% 
HSPD12 
FY2009 
Update 

HSPD-12 
Implementatio 

n Plan 

PROJ: $0.1 $0.1 2009-08-03 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00% 
HSPD12 
FY2009 

Develop IAM 
Roadmap 

Plan 

PROJ: $0.1 $0.1 2009-08-03 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00% 
HSPD12 
FY2009 
Elevate 

efficiency in 
operations 
and service 

delivery 

PROJ: $0.8 $0.8 2008-10-01 2008-10-01 2009-10-14 2009-09-09 100.00% 100.00% 
HSPD12 
FY2009 
HSPD-12 
Solutions 

Operations 
2009 

PROJ: * * 2012-10-01 2013-09-30 0.00% 0.00% 
HSPD12 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
 

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline 

Description 
of Milestones 

Planned Cost 
($M) 

Actual Cost 
($M) 

Planned Start 
Date 

Actual Start 
Date 

Planned 
Completion 

Date 

Actual 
Completion 

Date 

Planned 
Percent 

Complete 

Actual 
Percent 

Complete 

FY2013 
HSPD 12
 

Fiscal 2013
 
Support
 

PROJ: * * 2013-10-01 2014-09-30 0.00% 0.00% 
HSPD12 
FY2014 
HSPD 12 

Fiscal 2014
 
Support
 

* - Indicates data is redacted. 
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