
 

  *The limited increase in contractors is a result of several contracts ending at the end of FY 2010 and new contractors having to be PIV’d.  More than 50% of the 561 contractors that need to be PIV’d have been enrolled and are in 

the adjudication process.      
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Date  

Number of 

Employees 

requiring 

PIV 

credentials  

Number of 

Employees 

requiring a 

NACI (or 

at least 

equivalent) 

that have 

not 
previously 

undergone 

a 

background 

check*  

Number of 

employees 

requiring a 

NACI (or at 

least 

equivalent 

with 

background 
investigation 

in process*  

Number of 

Employees 

with 

completed/ 

adjudicated 

NACI (or 

equivalent 

background 
investigation)*  

Total 

Number of 

PIV 

credentials 

Issued to 

Employees  

Number of 

Contractors 

requiring 

PIV 

credentials  

Number of 

Contractors 

requiring 

NACI (or at 

least 

equivalent 

that have 

not 
previously 

undergone 

a 

background 

check  

Number of 

Contractors 

requiring a 

NACI (or at 

least 

equivalent) 

with 

background 
investigatio

n in process  

Number of 

Contractors 

with 

completed/ 

adjudicated 

NACI (or 

equivalent 

background 
investigation)  

Total 

Number of 

PIV 

credentials 

Issued to 

Contractors  

Number of 

other 

individuals 

(e.g. guest 

researchers) 

requiring 

PIV 

credentials  

Number of 

other 

individuals 

(e.g. guest 

researchers) 

requiring 

NACI (or at 

least 
equivalent 

that have not 

previously 

undergone a 

background 

check  

Number of 

other 

individuals 

requiring a 

NACI (or 

at least 

equivalent) 

with 
background 

investigatio

n in process  

Number of 

other 

individuals 

requiring a 

NACI (or at 

least 

equivalent) 

with 
background 

investigation)  

Total Number 

of PIV 

credentials 

issued to 

individuals 

other than 

employees or 

contractors 
(e.g. guest 

researchers)  

Mar 10 3450 867 507 2076 2311 678 242 75 361 419 N/A  N/A  N/A  N/A  N/A  

Jun 10 4518 982 550 2201 2388 561 33 80 225 253 N/A  N/A  N/A  N/A  N/A  

Sep 10 3213 143 143 0 1296 561 N/A N/A N/A 131 N/A  N/A  N/A  N/A  N/A  

Dec 10 3213 143 74 69 2511 561 N/A N/A N/A *149 N/A N/A N/A N/A N/A 

                     

                         

                        

                         

                          

                       

     Implementation Plan Summary  

Planned Date of Full 

Implementation  01/20/2011  

  
Next Major 

Milestone: The next major planned milestone is issue PIV cards to all SBA’s employees and contractors on or before January 20, 2011.  

 


